
Subject: TRI-CONTAINER POLREP #3

6F4

Date: December 23, 1994
From: John Martin, OSC
To: Director, ERB and Region 6
Subject: TRI Container Site

Catoosa, Rogers County, Oklahoma
POLREP: 03

I. BACKGROUND

Site No: 7S
D.O. No: 0035-06-082
NPL Status: Non-NPL Site
CERCLIS No: OKD070040589
Start Date: 08/29/94
Response Authority: CERCLA
Approval Status: Action Memo approved September 21, 1994

II. INCIDENT INFORMATION

A. Site Description:

The TRI Container Site (formerly Tulsa Recon Co.) is the
location of a former drum refurbishing and manufacturing facility
that was abandoned about two years ago. The local post office
will used the address of 17400 E. Young St., Tulsa, OK 74116 for
the onsite removal command post at the TRI Container. The Site
occupies approximately ten acres with the fenced facility portion
occupying five acres. The property contains a large warehouse
building divided into a north and south bay, two sheds, a large
unlined wastewater pond, ten storage tanks with capacities
ranging from 4,000 to 20,000 gallons, a large vat of acidic
waste, and an estimated 8,000 drums (most drums are empty).

B. Actions Taken:

MON 12/12/94; RM offsite to work another local site for a few
days. Crew overpacked newly leaking drums that had been staged in
the North Bay and begin inventory of drums staged. Three
additional ERCS crew members arrived.

TUE 12/13/94; ERCS staged drums from the South Yard, start
collecting samples for the Haz Cat, and set the Haz Cat testing
area. ERCS chemist/RM Cassidy onsite. Electric power is hooked up
to the CP and warehouse.

WED 12/14/94; ERCS continued staging, inventorying, sampling, and
haz catting. TAT and chemist begin entering data into DRUMTRAK.
RM returned to site.
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THR 12/15/94; ERGS continued staging, inventorying, sampling, and
haz catting.

FRI 12/16/94; ERGS continued staging, inventorying, sampling, and
haz catting. CP telephones are hooked up.

SAT 12/17/94; ERGS continued staging, inventorying, sampling, and
haz catting.

SUN 12/18/94; ERGS continued staging, inventorying, sampling, and
haz catting.

MON 12/19/94; After the staging operations were completed in the
morning, all hot zone activities were directed towards sampling
the drums that have been inventoried (656 drums to date).

•

TUE 12/20/94; ERGS continued sampling activities.

WED 12/21/94; Demob for the Xmas and New Year holidays.

C. Next Steps:

Mobilized back to the site 01/03/95 to continue activities.
Start contacting vendors for disposal options and cost
evaluations.

II. COST INFORMATION

ERGS
TAT
EPA

Amount
Budgeted

$ 715,000
$ 200,000

Cost To Date
12/30/94

$ 127,147.56
$ 13,669.14
$ 21,530.00

Amount (%)
Remaining

82 %
93 %

TOTAL $1,240,000 162,346.70 87 %

TAT:
STATUS:

Rick Neeley
CASE PENDS


